Shaw Environmental & Infrastructure, Inc.
4171 Essen Lane

Baton Rouge, LA
225 932-2500
FAX: 225-987-7300

Shaw * Shaw Environmental & Infrastructure, Inc.

January 19, 2007 Project No.: 123926
' HAND DELIVERED

Mr. Keith Casanova, Administrator
Remediation Services Division ;

Department of Environmental Quality - r—
£

P. 0. Box 82178 o R
Baton Rouge, LA 70884-2282 : )

RE:  Monthly Report - December 2006
7700 Earhart Boulevard Facility
New Orleans, Louisiana
Agency Interest Number 1275

Dear Mr. Casanova:

On behalf of T H Agriculture and Nutrition, L.L.C. (THAN) and Elementis Chemicals, Inc (Elementis —
formerly Harcros Chemicals, Inc.), Shaw Environmental & Infrastructure, Inc. is submitting this monthly
project status report for the month of December.

Should you have any question please contact me at (225) 389-4116.

Sincerely,
Shaw Environmental & Infrastructure, Inc.

Mike Hebert L Bt
Project Manager Ty
reB 14 2007

cc: Mr. Larry LeJeune — LDAF (2 copies) . B
Mr. Jack Cleary — THAN (1 copies) NE e ALY
Mr. Glen Cavanaugh — Elementis (1 copies) \’t )Objr- = 50{‘—)5
Mr. Dwayne Johnson - Kean, Miller, et al. (1 copy)
Project Files — (2 copies) T
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Monthly Project Status Report

PERIOD: DECEMBER 2006
PREPARED BY: SHAW ENVIRONMENTAL, INC.
7700 EARHART BLVD. FACILITY

NEW ORLEANS, LOUISIANA

Activities
Enclosed Remedial Activities Building (ERAB) and associated air handling equipment construction, monitoring well plugging

and abandonment (P&A) and general site wide activities associated with completion of the building demolition and
preparation of the soil excavation scope of work.

Summary of Field Activities

The week of 12/1/06 Southern Environmental Management and Specialties (SEMS) cleaned the former warehouse area
and other key areas on-site and continued construction of the ERAB.

The week of 12/4/06 the crew from SEMS continued to assemble the ERAB. Industrial Cleanup, Inc. (ICl) removed the
remaining warehouse debris and transported it to Waste Management for disposal. ICI also began working on the air
handling unit for the ERAB. Pro-Tech P&A the eight on-site monitoring wells. Shaw personnel installed the on-site
meteorological station. All Purpose Communications installed the video camera system in the ERAB (two of the four were
installed this week). A New Orleans Department of Public works representative visited the site to discuss the plan for
cleaning storm drains. There was also a status meeting on-site for personnel from Shaw and THAN representatives.

The week of 12/11/06 SEMS continued working on the ERAB. Placement of the exterior fabric was finalized and SEMS
began working on the doors and other openings. By week’s end the ERAB was moved into position for the first
excavation area along Colapissa St. and the air treatment system was put in place adjacent to the ERAB. SEMS also
brought a bob tail roll-off truck on site to move boxes over when excavation activities begin. Shaw Safety personnel
visited the site for a safety inspection and to check work progress. Clean Harbors visited the site as well. The
decontamination trailer was set-up on-site and the surveillance camera installation was completed. All Purpose
Communications completed the camera installation. The scales for trucks hauling roll-off boxes were also installed.

The week of 12/18/06 activities were focused on making final preparation for beginning excavation. The excavator to be
used in the ERAB was delivered. A Shaw survey crew marked out the areas of remediation and several previous sample
locations. SEMS built a supplied air bottle rack for the excavator, installed duct work for the air filtration system and sealed
the exterior of the ERAB, among other final details. The New Orleans Fire Department visited the site to inspect the ERAB
and a certificate of occupancy was granted.

The week of 12/26/06 the SEMS crew worked on staging equipment around the site and continued sealing the ERAB. The
air monitoring documents were reviewed to ensure all was in place and the breathing air system was constructed. Shaw
personnel worked on plans for implementing the air monitoring procedure.

Summary of Sampling and Analysis During this Reporting Period
Collected building material samples for analysis.

Summary of Changes Made During this Reporting Period
None.

Summary of Problems During this Reporting Period And Resolution
None.
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Waste Shipments
1 roll-off box filled with general construction debris to River Birch Landfill.

Projected Work for Next Reporting Period (January 2007)
Excavation.

Other
None

Site Visitors

LDEQ present weekly

N.O. Department of Public Works

N.O. Fire Department

Distribution List:

Keith Casanova, LDEQ

Larry LeJeune, LDAF

Mike Hebert, Shaw

Jack Cleary, THAN

Glen Cavanaugh, Elementis
Dwayne Johnson, Kean Miller, et al.
Site Files

Shaw Project Files (BR)
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Photographic Documentation : Shaw’ a world of Solutions

Location: New Orleans Photographer:
Project No.: 123926

Client: THAN
Date: December 2006

Direction:

Description:
ERAB frame construction.

Direction:

Description:
Placement of ERAB shell.
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Photographic Documentation Shaw* aworld of Solutions

Location: New Orleans Photographer:
Project No.: 123926

Client: THAN
Date: December 2006

Direction:

Description:
Assembly of ERAB openings.

Direction:

Description:
Connection of air treatment system.
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Photographic Documentation Shaw* a world of Solutions

Location: New Orleans Photographer:
Project No.: 123926

Client: THAN
Date: December 2006

Direction:

Description:
Monitoring well P&A.

Direction:

Description:
Monitoring well P&A.
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